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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Instantaneous 
SARB

September 5 September 19 September 26 Delta delivery to recompile HDF Post-Processor 
with the current version of CERESlib.

Regrid MOA September 5 September 19 September 26 Delta delivery to handle new GMAO filenames.

Inversion September 5 September 19* September 26 Delivery of PGE 4.5-6.1P2 to support Terra 
Edition2-QC and Aqua Beta2 SSF processing.

Synoptic SARB September 19 October 3 October 10 Support Terra and Aqua Beta1 SYNI process-
ing.  Full delivery if it also corrects TRMM pro-
cessing problem, otherwise delta delivery.

GGEO September 19 October 3* October 10 Support ValR9 processing.

Clouds September 26 October 10 October 17 Support Aqua Beta2 SSF processing.

Inversion October 10 October 24 October 31 Support SSF Terra Edition2A processing.

TISA Gridding October 10 October 24* October 31 Support Terra Beta6 and Aqua Beta1 FSW pro-
cessing using new CRS parameters.  Also support 
Terra Edition2A and Aqua Beta2 SFC process-
ing.

TISA Averaging October 24 November 7 November 14 Support TRMM and Terra Beta2 TSI and Aqua 
Beta1 TSI processing.

TISA Averaging November 7 November 21* November 28 Support Terra Edition2A SRBAVG processing.

Instantaneous 
SARB

November 14 November 28 December 5 Support Terra Edition2A CRS processing.
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* indicates critical deliveries.

Instrument December 19 January 2 January 9 Support Aqua Edition2 processing.  Gains for 06/
18/02-10/31/03 are needed along with any code 
or script changes.

ERBE-like December 19 January 2 January 9 Support Aqua Edition2 processing.  Spectral 
response function files for 06/18/02-10/31/03 are 
needed along with any code or script changes.

Synoptic SARB December 26 January 9 January 16 Support TRMM Beta2 and Terra Beta2 SYNI 
processing.

Clouds January 16 January 30 February 6 Support Aqua Edition1A SSF processing.

Inversion January 23 February 6 February 13 Support Aqua Edition1A SSF processing.

TISA Averaging January 23 February 6 February 13 Support TRMM Edition2C and Terra Edition2A 
TSI processing.

Clouds ??? Support TRMM VIRS-only processing from 
August 2001 through August 2002.

Instantaneous 
SARB

??? Support Aqua Beta1 CRS processing.
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